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CCR1086   A

A-DCS 11/25/1991

DCS-2 ANTENNA SPECIFICATION

CHANGE

MENTALL, J.

MENTALL, J.
1

A APPROVED.10/28/1991NOAA-KLM

CCR1175

07/29/1993

UPGRADE ATNAGE DATA INGEST

CAPABILITY

HALTERMAN, K.

HALTERMAN, K
1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPOSAL 1N SUBMITTED 9/30/95.

07/22/1993NOAA-KLM

CCR1236   B

AVHRR 04/02/2001

AVHRR RATE OF CHANGE HALTERMAN, K

CMO
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.

01/16/2001NOAA-LMNN'

AVHRR 04/02/2001

AVHRR RATE OF CHANGE HALTERMAN, K

CMO
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.

01/16/2001METOP

CCR1450

AMSU-A 01/07/1997

SBUV ANOMALY INVESTIGATION - 2ND

NOAA-L T/V

MENTALL, J

BECKER, J
1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE MOD.

IN ORDER TO RESOLVE OPEN TECHNICAL DISCREPANCY

REPORTS L0102, L0078, AND L0080, AND TO ENSURE THE

GFE SBUV FLIGHT MODEL 3 AND AMSUA1 AND A2 ARE

SUITABLE FOR USE ON NOAA L NEED TO COMPLETE

SUCCESSFUL T/V TEST.          

                    

01/07/1997NOAA-L

CCR1451

AMSU-A 01/08/1997

AMSU-A1 & A2 ANOMALY

INVESTIGATION- 2ND NOAA-L T/V

KRIMCHANSKY, S.

STEWART, G.
1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPOSAL 4A SUBMITTED 1/09/97

AND ISSUE BILATERAL MOD.

01/08/1997NOAA-L

CCR1481

05/13/1997

JPL/MO BATTERIES AZARBARZIN, A

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE MOD.

05/13/1997NOAA-KLMNN'

CCR1493

HIRS

HIRS CONDUCTED EMISSIONS WAIVER

93

RICHARDSON, C

FASULA, J
1

H ON HOLD PENDING NOAA-N T/V TESTING.07/18/1997NOAA-KLMNN'

CCR1495

07/22/1997

ADMINISTRATIVE CHANGE TO PROVIDE

FUNDING FOR LMMS CLAIMS

AZARBARZIN, A

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART PROPOSALS 3F AND 4K IN NEGOTIATIONS.

07/22/1997NOAA-KLMNN'
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CCR1501   A

HIRS 10/23/1998

HIRS UIS UPDATE FOR INCORPORATION

OF HIRS/4 REQUIREMENTS AND REORG

TO SHOW HIRS/2,/2I,&/3 REQUIREMENTS

RICHARDSON, C

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE HIRS UIIS.

THIS IS AN ADDENDUM TO CCR 1501.

CCRs 1501 AND 1501A ARE APPROVED WITH CHANGE.

COST IS CHANGED TO (SEE CCR FILE) FOR LMMS NAGE

UPDATE AND UPDATED MASS/LOADS ANALYSIS (6

MAN-WEEK EFFORT).

04/20/1998NOAA-KLMNN'

CCR1502

09/05/1997

ADMINISTRATIVE CHANGE TO PROVIDE

FUNDING FOR LMMS CLAIM PROPOSAL

3O

AZARBARZIN, A

STEWART, G
2

A APPROVED-OPEN ACTIONS:

1-STEWART NETOTIATE PROPOSAL 3O AND ISSUE

BILATERAL MOD.

                                            

                                                   

09/04/1997NOAA-KLMNN'

CCR1521

HIRS 02/11/2000

WAIVER FOR TDR K1504, K1505,& K1506

(HIRS H303 FAILURE TO MEET RIPPLE

CURRENT SPEC ON 28V MAIN BUS, 10V

RICHARDSON, C

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

THIS CCR IS APPROVED PER LMMS MEMO REFERENCE NO.

26241.

                        

                                                   

        

11/24/1997NOAA-M

CCR1528

DTR 12/11/1997

DTR CABLE DITMCO WAIVER CARDONE, J

WHYTE, C
2

A APPROVED-OPEN ACTIONS:

1-HAMMOND ISSUE MOD TO NAS5-32911.

2-CMO COMPLETE TECH PUBS TO S-480-33 TO ADD WAVER

TO PARAGRAPH 8.10.3.

12/11/1997NOAA-L,M

SSR 12/11/1997

DTR CABLE DITMCO WAIVER CARDONE, J

WHYTE, C
2

A APPROVED-OPEN ACTIONS:

1-HAMMOND ISSUE MOD TO NAS5-32911.

2-CMO COMPLETE TECH PUBS TO S-480-33 TO ADD WAVER

TO PARAGRAPH 8.10.3.

12/11/1997NOAA-L,M
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CCR1534

02/10/1998

ADMINISTRATIVE CHANGE TO PROVIDE

FUNDING FOR LMMS CLAIMS TO

PROPOSALS 3I, 3J, 3M, AND 4D

AZARBARZIN, A

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART PROPOSAL 4D BEING NEGOTIATED.

02/06/1998NOAA-KLMNN'

CCR1540

07/02/1998

ADMINISTRATIVE CHANGE TO PROVIDE

FUNDING FOR LMMS CLAIM TO

PROPOSAL 3L

AZARBARZIN, A

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART TO NEGOTIATE PROPOSAL 3L SUBMITTED

2/20/98.

MOD 295 AND 326 RECEIVED.

02/26/1998NOAA-KLMNN'

CCR1582   A

DCS-2 12/06/2000

DCS-2 UIIS UPDATE MENTALL, J

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE DCS-2 UIIS.

2-STEWART ISSUE MOD.

09/29/2000NOAA-L,N

CCR1583   B

SARP-2 12/06/2000

SARP-2 UIIS UPDATE MENTALL, J

STEWART, G
1

A APPROVED-OPENACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SARP-2 UIIS.

2-STEWARD TO ISSUE MOD

09/29/2000NOAA-LMNN'

CCR1586   A

SEM 09/20/1999

SEM F3 EMI CONDUCTED EMISSIONS

WAIVER

CARDONE, J

1

H ON HOLD PENDING NOAA-N T/V TEST. 

UPON SUCCESSFUL TEST RESULTS, THIS CCR WILL BE

APPROVED WITH CHANGES.

03/16/1999NOAA-N

CCR1587

AVHRR 03/03/1999

DATA DISTRIBUTION ENHANCEMENTS

FOR ITT INSTRUMENTS: AVHRR AND

HIRS

RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE RFP/BILATERAL MOD. PROPOSAL

BEING NEGOTIATED.

APPROVED WITH CHANGES. SOW IS CHANGED PER ITT

RECOMMENDATION (SEE ATTACHED CHANGE).

12/21/1998

HIRS 03/03/1999

DATA DISTRIBUTION ENHANCEMENTS

FOR ITT INSTRUMENTS: AVHRR AND

HIRS

RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE RFP/BILATERAL MOD. PROPOSAL

BEING NEGOTIATED.

APPROVED WITH CHANGES. SOW IS CHANGED PER ITT

RECOMMENDATION (SEE ATTACHED CHANGE).

12/21/1998
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CCR1590

AVHRR 01/16/1999

REQUEST FOR DEVIATION/WAIVER NO.

106 AVHRR/3 CONTRACT NAS5-30384

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

01/11/1999

CCR1591

AMSU-A 01/12/1999

AMSU-A TEMPERATURE ADJUSTMENTS

(ON NOAA L & M)

KRIMCHANSKY, S

WHYTE, C
1

A APPROVED-OPEN ACTIONS:

1-HAMMOND ISSUE BILATERAL MOD.

APPROVED WITH CHANGES. ADD TO END OF CCR SECTION

1 "ON NOAA-L&M INSTRUMENTS."

01/11/1999

CCR1594   B

SSR 11/01/2000

TIROS-N UNIQUE INTERFACE

SPECIFICATION FOR THE SOLID STATE

RECORDER UIS 20082617

CARDONE, J

STEWART, G
1

A APPROVED-OPEN ACTION:

1-HAMMOND ISSUE BILATERAL MOD TO NAS5-00118.

MOD 420 AND 426 TO NAS5-30350 RECEIVED. MOD 5 TO

NAS5-00117 RECEIVED. UIIS SSR UPDATED RECEIVED AND

VERIFIED BY POES CM. 

08/09/2000NOAA-M,N,N'

DTR 11/01/2000

TIROS-N UNIQUE INTERFACE

SPECIFICATION FOR THE SOLID STATE

RECORDER UIS 20082617

CARDONE, J

STEWART, G
1

A APPROVED-OPEN ACTION:

1-HAMMOND ISSUE BILATERAL MOD TO NAS5-00118.

MOD 420 AND 426 TO NAS5-30350 RECEIVED. MOD 5 TO

NAS5-00117 RECEIVED. UIIS SSR UPDATED RECEIVED AND

VERIFIED BY POES CM. 

08/09/2000NOAA-M,N,N'

CCR1600

AVHRR 04/11/1999

ALTERNATE SOLVENT FOR CLEANING

ELECTRONIC ASSEMBLIES FOR AVHRR

& HIRS INSTRUMENTS (ITT WAIVER 105)

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS

PAR, S-480-29.1 WAIVER TABLE.

2-MARSHALL ISSUE MOD.

6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

02/04/1999NOAA-LMNN'

HIRS 04/11/1999

ALTERNATE SOLVENT FOR CLEANING

ELECTRONIC ASSEMBLIES FOR AVHRR

& HIRS INSTRUMENTS (ITT WAIVER 105)

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS

PAR, S-480-29.1 WAIVER TABLE.

2-MARSHALL ISSUE MOD.

02/04/1999NOAA-LMNN'
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CCR1600 6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

CCR1600

AVHRR 04/11/1999

ALTERNATE SOLVENT FOR CLEANING

ELECTRONIC ASSEMBLIES FOR AVHRR

& HIRS INSTRUMENTS (ITT WAIVER 105)

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS

PAR, S-480-29.1 WAIVER TABLE.

2-MARSHALL ISSUE MOD.

6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

02/04/1999METOP

HIRS 04/11/1999

ALTERNATE SOLVENT FOR CLEANING

ELECTRONIC ASSEMBLIES FOR AVHRR

& HIRS INSTRUMENTS (ITT WAIVER 105)

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO THE AVHRR & HIRS

PAR, S-480-29.1 WAIVER TABLE.

2-MARSHALL ISSUE MOD.

6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

02/04/1999METOP

CCR1609

AMSU-A 04/14/1999

AMSU-A SHIP IN PLACE, STORAGE AT

AEROJET AND DELIVERY OF SPARES

KRIMCHANSKY, S

WHYTE, C
1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE CHANGE PAGES TO AMSU SOW.

1-HAMMOND ISSUE BILATERAL MOD.

APPROVE WITH CHANGES. CHANGES PER J. BANISZEWSKI

AND AEROJET WILL BE INCORPORATED (SEE ATTACHED

COMMENTS AND CHANGE PAGES).

03/11/1999

CCR1614

AVHRR 03/24/1999

ITT WAIVER #109: WIRE SPLICE ON

MPS/SWR INTERFACE

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES.

1-MARSHALL ISSUE MOD.

6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

03/23/1999NOAA-L

CCR1617

AMSU-B 04/23/1999

AMSU-B EM UPGRADE SOW CHANGE GOLDBERG, H

WALKER, C
1

A APPROVED-OPEN ACTIONS:

1-HAMMOND ISSUE RFP AND BILATERAL MOD.

03/30/1999EOS
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CCR1617 APPROVED WITH CHANGE. PROCUREMENT ACTION IS

CHANGED TO "RFP."

EOS CCR NO. 442-12-18-003

CCR1618   A

AVHRR 06/30/1999

ADD METOP ICD AS APPLICABLE

DOCUMENT IN AVHRR AND HIRS

SPECIFICATION

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS ON AVHRR AND HIRS PERF

SPEC AND SOW.

APPROVE WITH CHANGES. HETM FOR HIRS IS TO BE

ADDED TO THE CCR AND PER ITT NEW SECTION 6.3.1.3 IS

ADDED TO BOTH THE HIRS AND AVHRR PERFORMANCE

SPECS.

05/07/1999METOP

HIRS 06/30/1999

ADD METOP ICD AS APPLICABLE

DOCUMENT IN AVHRR AND HIRS

SPECIFICATION

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS ON AVHRR AND HIRS PERF

SPEC AND SOW.

APPROVE WITH CHANGES. HETM FOR HIRS IS TO BE

ADDED TO THE CCR AND PER ITT NEW SECTION 6.3.1.3 IS

ADDED TO BOTH THE HIRS AND AVHRR PERFORMANCE

SPECS.

05/07/1999METOP

CCR1626

MHS

RADIATED EMISSIONS WAIVER FOR

MHS

GOLDBERG, H

GOLDBERG, H
1

H ON HOLD-OPEN ACTIONS:

1-GOLDBERG VERIFY POSITIVE EMI TEST RESULTS AND

NOTIFY CM OFFICE.

2-CMO TO SUBMIT CCB DIRECTIVE FOR APPROVAL AFTER

POSITIVE EMI TEST RESULTS ARE VERIFIED BY TECH LEAD.

PENDING LMMS EMI TESTING OF NOAA-N. UPON

SUCCESSFUL TEST RESULTS, THIS CCR WILL BE

APPROVED.

04/14/1999

CCR1628

HIRS

HIRS TIMING RICHARDSON, C

STEWART, G
1

P TECH LEAD NEEDS TO RESOLVE ITT/LMSSC ISSUES.

TELECON SET FOR 6/29/01.

6/7/00: HALTERMAN TO DISCUSS A TELECON BETWEEN

05/04/1999NOAA-KLMNN'
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CCR1628 MARVIN CANDIE & GSFC.

5/15/00: ATTEMPTING TO SCHEDULE A TELECON BETWEEN

GSFC AND LMSSC.   

9/8/99: RICHARDSON TO REWRITE CCR AS A

WAIVER/DEVIATION FOR ALL HIRS INSTRUMENTS "NOAA-K

THRU N' ".

CCR1629

HIRS 02/12/2000

HIRS CONDUCTED EMISSIONS WAIVER

92A

RICHARDSON, C

RICHARDSON, C.
1

H ON HOLD PENDING NOAA-N T/V TEST. 

APPROVAL WITH CHANGE IS CONTINGENT ON POSITIVE

NOAA-N THERMAL VACUUM TEST RESULTS FROM LMMS.

SUPERSEDES CCR 1492-ONCE PLACED ON HOLD CCR 1492

WILL BE WITHDRAWN.

05/07/1999

CCR1639

HIRS 06/17/1999

HIRS CENTER FREQUENCY WAIVER 112 RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGES PAGES TO HIRS PERF. SPEC

WAIVER TABLE.

2-MARSHALL ISSUE MOD.

6/15/00: PROVIDED CHANGE PAGES TO CONTRACTS

AWAITING CONTRACT MOD.

06/01/1999NOAA-N'

CCR1644

09/23/1999

ITT WAIVER #113 A301 .9984 MHZ CLOCK

PHASING

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-GLOCKNER VERIFY STATUS OF CHANNEL 5 IN PIXEL 2048.

2-PSZCOLKA NOTIFY USERS OF POTENTIAL ERRONEOUS

DATA IN CHANNEL 5 OF PIXEL 2048. 

3-PSZCOLKA WRITE A NEW CCR TO PROVIDE CORRECT

FIGURE 2 TIMING DIAGRAM.

06/04/1999

CCR1647

AVHRR 08/11/1999

ITT WAIVER #108: ALTERNATIVE

SOLVENT FOR CLEANING OF

ELECTRONIC ASSEMBLIES (ENSOLV

CWA)

RICHARDSON, C

RICHARDSON, C
1

A APPROVED-OPEN ACTIONS:

1-CMO MODIFY AVHRR/HIRS PAR, S-480-29.1 DEVEIATION

AND WAIVER TABLE.

06/25/1999METOP
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CCR1647

HIRS 08/11/1999

ITT WAIVER #108: ALTERNATIVE

SOLVENT FOR CLEANING OF

ELECTRONIC ASSEMBLIES (ENSOLV

CWA)

RICHARDSON, C

RICHARDSON, C
1

A APPROVED-OPEN ACTIONS:

1-CMO MODIFY AVHRR/HIRS PAR, S-480-29.1 DEVEIATION

AND WAIVER TABLE.

06/25/1999METOP

CCR1650

02/12/2000

BTX BIT-ASYMMETRY DEFINITION

CLARIFICATION

GLOCKNER, S

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO BTX PERF. SPEC.

2-CMO PREPARE CHANGE PAGES TO PERF SPEC,

S-480-25.1.

THIS CCR IS APPROVED WITH CHANGES. PER LMMS' AND S.

GLOCKNER'S RECOMMENDATIONS THE PERF. SPEC.

SECTION 3.6.1.5e IS MODIFIED SEE ATTACHED RED-LINE.

06/30/1999NOAA-KLMNN'

CCR1669   B

DTR 01/19/2001

SSR/DTR SERVICES SOW CHANGES CARDONE, J

HAMMOND, B.
1

A APPROVE-OPEN ACTIONS:

1-HAMMOND ISSUE MOD TO NAS5-00118.

01/17/2001NOAA-M,N,N'

SSR 01/19/2001

SSR/DTR SERVICES SOW CHANGES CARDONE, J

HAMMOND, B.
1

A APPROVE-OPEN ACTIONS:

1-HAMMOND ISSUE MOD TO NAS5-00118.

01/17/2001NOAA-M,N,N'

CCR1671

10/13/1999

DEVIATION FOR GROUND STATION

COMPATIBILITY TEST SUPPORT FOR

NOAA-M THERMAL VACUUM TEST

HALTERMAN, K

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS ON SOW.

2-STEWART ISSUE CONTRACT MOD.

AWAITING CM CHANGE PAGES FOR SOW

WAIVER/DEVIATION TABLE CONTRACT MOD.

09/17/1999NOAA-M

CCR1681

04/19/2000

GFE AVHRR THERMAL VACUUM

CHAMBER REPAIR AND CLEANING

RICHARDSON, C

MARSHALL, S.
1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE DIRECTION/BILATERAL MOD.

APPROVED WITH CHANGES. CCR BLOCK 3 IS CHANGED TO

"CO DIRECTION."

PSZCOLKA, S

10/13/1999NOAA-KLMNN'

04/19/2000

GFE AVHRR THERMAL VACUUM

CHAMBER REPAIR AND CLEANING

RICHARDSON, C

MARSHALL, S.
1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE DIRECTION/BILATERAL MOD.

APPROVED WITH CHANGES. CCR BLOCK 3 IS CHANGED TO

"CO DIRECTION."

PSZCOLKA, S

10/13/1999METOP
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CCR1701

01/21/2000

ADMINISTRATIVE CHANGE TO PROVIDE

FUNDING FOR LMMS CLAIMS TO

PROPOSALS 103979-5Q AND 103979-5R

HALTERMAN, K

STEWART, G
1

A APPROVE-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPOSALS 5Q AND 5R AND ISSUE

MOD.

AWAITING PROPOSAL 5Q NEGOTIATIONS. PROPOSAL 5R IS

COMPLETE AS OF 4/11/01.

01/10/2000NOAA-KLMNN'

CCR1715

SARR 03/14/2000

SARR FM13 EMI WAIVER EMS

#RFW-SAR-007

MENTALL, J

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS

ARE INCORPORATED.

02/11/2000NOAA-KLMNN'

CCR1740   A

AMSU-A 12/12/2000

AMSU-A POST PRODUCTION SUPPORT

(REVISED CCR FOR ONE YEAR OF

SUPPORT)

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTION:

1-CMO MODIFY THE AMSU A1 SOW TO INCORPORATE

CHANGES.

12/08/2000

CCR1743   A

AVHRR 06/29/2000

METOP PROGRAM STRUCTURAL

MODIFICATION RFP

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN:

1-MARSHALL ISSUE PR/RFP. PROPOSAL SUBMITTED TO

NASA 8/28/00. 

C. RICHARDSON, SECT. 6.3 OF THIS CCR WILL BE OMITTED

(SINCE IT WAS DELETED IN EXCEPTIONS OF ICD

GSFC-S-480-131/132) IF THIS EFFORT REACHES

NEGOTIATIONS AND IS PUT ON CONTRACT. A CM MEMO TO

FILE WILL BE REQUIRED.

APPROVED.

06/29/2000METOP

HIRS 06/29/2000

METOP PROGRAM STRUCTURAL

MODIFICATION RFP

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN:

1-MARSHALL ISSUE PR/RFP. PROPOSAL SUBMITTED TO

NASA 8/28/00. 

C. RICHARDSON, SECT. 6.3 OF THIS CCR WILL BE OMITTED

(SINCE IT WAS DELETED IN EXCEPTIONS OF ICD

GSFC-S-480-131/132) IF THIS EFFORT REACHES

NEGOTIATIONS AND IS PUT ON CONTRACT. A CM MEMO TO

FILE WILL BE REQUIRED.

APPROVED.

06/29/2000METOP
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CCR1745

AVHRR 06/29/2000

WAIVER OF CERTAIN REQUIREMENTS

OF NHB 5300.4(3G) AND (3H) CABLE,

CRIMP, AND HARNESSING (CCH)

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO MODIFY THE AVHRR PAR, S-480-29 TO INCORPORATE

APPROVED CHANGES.

2-MARSHALL ISSUE BILATERAL MOD.

06/20/2000

HIRS 06/29/2000

WAIVER OF CERTAIN REQUIREMENTS

OF NHB 5300.4(3G) AND (3H) CABLE,

CRIMP, AND HARNESSING (CCH)

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO MODIFY THE AVHRR PAR, S-480-29 TO INCORPORATE

APPROVED CHANGES.

2-MARSHALL ISSUE BILATERAL MOD.

06/20/2000

CCR1746

07/11/2000

PROVIDE FUNDING FOR LMSSC CLAIM

TO PROPOSAL 5N VISHAY RESISTORS

FAILURE REVIEW BOARD DISPOSITION

HALTERMAN, K

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPOSAL 5N SUBMITTED ON

3/22/99 AND ISSUE MOD.

06/22/2000NOAA-N,N'

CCR1747

07/11/2000

PROVIDE FUNDING FOR LMSSC CLAIM

TO PROPOSAL 5P VISHAY RESISTORS

REPLACEMENT

HALTERMAN, K

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPOSAL 5P SUBMITTED 6/21/99

AND ISSUE MOD.

06/22/2000NOAA-N,N'

CCR1748

07/11/2000

PROVIDE FUNDING FOR LMSSC CLAIM

TO PROPOSAL 5S REPLACEMENT OF

AVHRR ON NOAA-M PRIOR TO THERMAL

VAC TESTING

HALTERMAN, K

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPOSAL 5S AND  ISSUE MOD.

06/22/2000NOAA-M

CCR1749

06/29/2000

ADDITIONAL SIMULATIONS AT SOCC FOR

LOCKHEED MARTIN

HALTERMAN, K

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATING PROPOSAL 6F SUBMITTED 7/5/00

AND ISSUE MOD.

APPROVED WITH CHANGE.  Per J. Baniszewski, CCR section 3

is changed to "CO Letter of Direction, no SOW change is required

in CCR section 4."

06/23/2000NOAA-L

CCR1754   A

SEM 09/13/2000

MEPED OMNI DOME NON-FLIGHT

PROTECTIVE COVER CHANGES

CARDONE, J

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO SEM UIIS.

APPROVE WITH CHANGES. CO LETTER OF DIRECTION WILL

BE SENT INSTEAD OF RFP AND UIIS SECTION 3.2.6.1 IS

CHANGED PER LMSSC.

08/08/2000NOAA-M,N,N'
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CCR1759

SBUV 09/02/2000

SBUV ON ORBIT INITIAL TURNON MENTALL, J

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SBUV UIIS.

3-STEWART ISSUE MOD.

APPROVED WITH CHANGE.  CCR SECTION 1 WAS CHANGED

AND UIIS 3.5.3.1.2 WAS MODIFIED PER ATTACHMENT FOR

CLARIFICATION.

08/11/2000NOAA-LMNN'

CCR1760

AVHRR 08/25/2000

BRUSHLESS D.C. MOTOR FOR A306 PSZCOLKA, S

MARSHALL, S
1

A APPROVE-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

ITT SUBMITTED PROPOSAL TO NASA ON 11/3/00. TECH EVAL

COMPLETE IN SIGN-OFF.

08/17/2000

CCR1762

AVHRR 10/10/2000

METOP EM INTEGRATION AND TEST

SUPPORT

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO UPDATE ITT SOW TO INCORPORATE CHANGE.

APPROVE WITH CHANGES. PER ITT'S REQUEST THE

REQUIREMENT TO EVALUATE DURING TESTING IN 2ND

PARAGRAPH IS DELETED FROM CCR; THEREFORE,

REDUCING THE COST IMPACT.

08/23/2000METOP

HIRS 10/10/2000

METOP EM INTEGRATION AND TEST

SUPPORT

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO UPDATE ITT SOW TO INCORPORATE CHANGE.

APPROVE WITH CHANGES. PER ITT'S REQUEST THE

REQUIREMENT TO EVALUATE DURING TESTING IN 2ND

PARAGRAPH IS DELETED FROM CCR; THEREFORE,

REDUCING THE COST IMPACT.

08/23/2000METOP

CCR1763

SBUV 09/29/2000

SBUV WAIVER 48; FOV SIZE & REF TO

CCR

MENTALL, J

1

A APPROVED-OPEN ACTIONS:

1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.

2-HAMMOND ISSUE BILATERAL MOD.

 WITH CHANGES. MEASURED VALUE ON PAGE 3 IN WAIVER

TABLE IS CORRECTED TO "-0.130 DEG."

AWAITING WAIVER/DEVIATION TABLE UPDATE CHANGE

PAGES FOR PROCUREMENT.

08/25/2000NOAA-N'
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CCR1763 APPROVED-OPEN ACTIONS:

1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.

2-HAMMOND ISSUE BILATERAL MOD.

 WITH CHANGES. MEASURED VALUE ON PAGE 3 IN WAIVER

TABLE IS CORRECTED TO "-0.130 DEG."

AWAITING WAIVER/DEVIATION TABLE UPDATE CHANGE

PAGES FOR PROCUREMENT.

CCR1764

SBUV 09/29/2000

SBUV WAIVER 49; SIGNAL TO NOISE

RATIO

MENTALL, J

HAMMOND, B.
1

A APPROVED-OPEN ACTIONS:

1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.

2-HAMMOND ISSUE BILATERAL MOD TO NAS5-30355.

AWAITING WAIVER/DEVIATION TABLE UPDATE CHANGE

PAGES FOR PROCUREMENT.

08/25/2000NOAA-N'

CCR1765

SBUV 09/29/2000

SBUV WAIVER 50; MICROPHONIC NOISE MENTALL, J

HAMMOND, B.
1

A APPROVED-OPEN ACTIONS:

1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.

2-HAMMOND ISSUE BILATERAL MOD TO NAS5-30355.

AWAITING WAIVER/DEVIATION TABLE UPDATE CHANGE

PAGES FOR PROCUREMENT.

08/25/2000NOAA-N'

CCR1767

HIRS 09/29/2000

DOCUMENTATION UPDATE FOR HIRS

CLOCKS MODIFICATION

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-CMO TO OBTAIN AND VERIFY CHANGES TO THE HIRS

METOP ICD.

2-CMO TO COMPLETE TECH PUBS ON THE HIRS METOP

EXCEPTIONS ICD, GSFC S-480-131.

APPROVED WITH CHANGES. CCR BLOCK 3 DEFINES

CONTRACT ACTION, BILATERAL MOD WILL BE ISSUED FOR

ITT CONTRACT AND LETTER WILL BE SENT TO ESA WITH

ATTACHED CCR.

08/28/2000METOP

CCR1768

HIRS 10/19/2000

ADD HIRS SPACE TARGET TO REDLINE

HIRS METOP ICD

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE BILATERAL MOD TO NAS5-30384.

2-CMO MODIFY HIRS EXCEPTIONS ICD, S-480-131.

08/28/2000METOP

CCR1769

SBUV 11/14/2000

SBUV FM-6 WAIVER OF VACUUM

CALIBRATION

MENTALL, J

MARSHALL, S.
1

A APPROVED.-OPEN ACTIONS:

1-CMO MODIFY SBUV PERFORMANCE SPEC, S-480-31C.

2-HAMMOND ISSUE MOD TO NAS5-30355.

AWAITING CM WAIVER/DEVIATION CHANGE PAGES FOR

CONTRACT MOD.

09/07/2000NOAA-M



CCR Number: Spacecraft:
Instrument: Approvd:

Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status
06/18/2001

Page 13

Polar Operational Environmental Satellites

Open records - Status= A H P

Issued:

CCR1771

AVHRR 11/20/2000

ADDITIONAL BRUSHLESS D.C. MOTORS/

INSTALL IN A303

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

2-CMO MODIFY AVHRR/HIRS SOW.

3-CMO MODIFY AVHRR PERFORMANCE SPEC, S-480-81.

PROPOSAL SUBMITTED TO NASA ON 2/23/01. TECH EVAL;

QUESTIONS ANSWERED AND SENT TO RICHARDSON 3/01.

APPROVED WITH CHANGE. CCR SECTION 2 IS CHANGED TO

"...ONE NEW SET OF CONTROL ELECTRONIC BOARDS....,

CCR SECTION 3 IS CHANGED TO "RFP", AND GSFC-S-480-81

PARAGRAPHS 5.12 AND 8.1.3 ARE CHANGED TO ADD "AND A

FLIGHT SPARE" (SEE ATTACHED CHG. PG).

AWAITING PR/RFP/MOD.

10/03/2000

CCR1773

03/09/2001

ADMINISTRATIVE CHANGE TO CORRECT

GIIS SECTION 3.6.1.2

COOLIDGE, D

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE GIIS.

LOCKHEED'S OBJECTIONS ARE NOT VALID BECAUSE THIS

REQUIREMENT DOES NOT APPLY TO THEM. IT PUTS A MORE

STRINGENT REQUIREMENT ON THE INSTRUMENTS. THIS CCR

IS A CORRECTION OF CCR 1438C THAT ORIGINALLY HAD THE

1.5 MHz REQUIREMENT AS APPROVED AND AGREED TO BY

ALL.

10/13/2000NOAA-KLMNN'

CCR1774   A

AVHRR 04/19/2001

GROUND SOFTWARE/HARDWARE

UPGRADES

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1. CMO COMPLETE TECH PUBS ON S-480-96 HIRS INTERNAL

ICD.

2. MARSHALL ISSUE RFP AND MOD.

PROPOSAL IS IN NEGOTIATIONS BETWEEN ITT AND NASA.

ITT TO SUBMIT PROPOSAL TO NASA ON 6/3/01.

12/04/2000

HIRS 04/19/2001

GROUND SOFTWARE/HARDWARE

UPGRADES

PSZCOLKA, S

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1. CMO COMPLETE TECH PUBS ON S-480-96 HIRS INTERNAL

ICD.

2. MARSHALL ISSUE RFP AND MOD.

12/04/2000
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CCR1774   A

PROPOSAL IS IN NEGOTIATIONS BETWEEN ITT AND NASA.

ITT TO SUBMIT PROPOSAL TO NASA ON 6/3/01.

CCR1775

AVHRR 11/20/2000

METOP PFM, FM2, FM3 SUPPORT RICHARDSON, C

MARSHALL, S
1

A APPROVE-OPEN ACTIONS:

1-MARSHALL ISSUE RFP AND MOD.

2-CMO MODIFY AVHRR/HIRS SOW.

PROPOSAL SENT FROM ITT TO NASA ON 4/3/01. 

NOTE: APPROVED WITH CHANGE TO CCR section 1, item 3

and SOW paragraphs 8.1.2 and 9.1.3 and add section 10.2 are

changed per ITT comments.

10/16/2000METOP

HIRS 11/20/2000

METOP PFM, FM2, FM3 SUPPORT RICHARDSON, C

MARSHALL, S
1

A APPROVE-OPEN ACTIONS:

1-MARSHALL ISSUE RFP AND MOD.

2-CMO MODIFY AVHRR/HIRS SOW.

PROPOSAL SENT FROM ITT TO NASA ON 4/3/01. 

NOTE: APPROVED WITH CHANGE TO CCR section 1, item 3

and SOW paragraphs 8.1.2 and 9.1.3 and add section 10.2 are

changed per ITT comments.

10/16/2000METOP

CCR1776

SBUV 03/08/2001

SBUV INSTRUMENT STORAGE TEST AT

BALL

MENTALL, J

HAMMOND,
1

A APPROVED-OPEN ACTIONS:

1-HAMMOND ISSUE RFP AND BILATERAL MOD.

2-CMO MODIFY BASD SPEC, S-480-31C.

10/17/2000NOAA-M,N,N'

CCR1778

SARR 02/16/2001

SARR F10 EMI WAIVER MENTALL, J

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1. CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.

10/31/2000NOAA-N

CCR1781

SBUV 01/08/2001

SBUV SPARE PARTS CDRL UPDATE MENTALL, J

HAMMOND, B.
1

A APPROVE-OPEN ACTIONS:

1-CMO MODIFY BASD CDRL.

2-HAMMOND ISSUE BILATERAL MOD.

11/14/2000

CCR1782

12/21/2000

SPECIAL CHANGES ISSUED BETWEEN

12/99 AND 5/00 (PROPOSAL 6D)

HALTERMAN, K

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE BILATERAL MOD.

11/22/2000NOAA-KLMNN'
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CCR1786   A

AVHRR 04/03/2001

AVHRR/HIRS DUST COVER REVISION CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND

AVHRR SPEC S-480-81.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.

3-MARSHALL ISSUE RFP AND BILATERAL MOD.

4-STEWART ISSUE MOD.

01/09/2001NOAA-LMNN'

HIRS 04/03/2001

AVHRR/HIRS DUST COVER REVISION CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND

AVHRR SPEC S-480-81.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.

3-MARSHALL ISSUE RFP AND BILATERAL MOD.

4-STEWART ISSUE MOD.

01/09/2001NOAA-LMNN'

AVHRR 04/03/2001

AVHRR/HIRS DUST COVER REVISION CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND

AVHRR SPEC S-480-81.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.

3-MARSHALL ISSUE RFP AND BILATERAL MOD.

4-STEWART ISSUE MOD.

01/09/2001METOP

HIRS 04/03/2001

AVHRR/HIRS DUST COVER REVISION CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS ON HIRS SPEC, S-480-82 AND

AVHRR SPEC S-480-81.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR UIIS.

3-MARSHALL ISSUE RFP AND BILATERAL MOD.

4-STEWART ISSUE MOD.

01/09/2001METOP

CCR1788

AMSU-A1 03/02/2001

AMSU-A/EOS LAUNCH DATE

CHANGE-SUPPORT EXTENSION

KRIMCHANSKY, S

1

A APPROVE-OPEN ACTIONS:

1-HAMMOND ISSUE RFP AND BILATERAL MOD.

12/22/2000NOAA-LMNN'

CCR1792   B

AMSU-A1/A2 05/30/2001

INSTRUMENT CORRECTION FACTOR

SUBMITTAL FORM (S-480-135 REV. A)

IMPLEMENTATION (AEROJET - AMSU A1

& A2)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU A1 AND

AMSU A2 UIIS.

2- HAMMOND ISSUE MOD AND RFP TO NAS5-32314.

3-STEWART ISSUE MOD TO NAS5-30350.

CARDONE REVISED CCR ON 4/24/01 TO INCLUDE NEW FORM

04/26/2001NOAA-KLMNN'
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CCR1792   B APPROVED IN CCR 1809 ON 4/11/01.

CCR1794   B

SBUV

INSTRUMENT CORRECTION FACTOR

SUBMITTAL FORM (S-480-135 REV. A)

IMPLEMENTATION (BALL - SBUV)

CARDONE, J.

1

P COMMENTS FORWARDED TO TECH LEAD ON 5/29/01. NEED

TO RESOLVE BASD COMMENTS.

CARDONE REVISED CCR ON 4/24/01 TO INCLUDE NEW FORM

APPROVED IN CCR 1809 ON 4/11/01.

04/26/2001NOAA-LMNN'

CCR1795   B

AVHRR 05/30/2001

INSTRUMENT CORRECTION FACTOR

SUBMITTAL FORM (S-480-135 REV. A)

IMPLEMENTATION (ITT - AVHRR & HIRS)

CARDONE, J

1

A APPROVED OPEN ACTIONS:

1-STEWAR ISSUE MOD TO NAS5-30350.

2-HAMMOND ISSUE RFP AND MOD TO NAS5-30384.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND

HIRS UIIS.

04/26/2001NOAA-LMNN'

HIRS 05/30/2001

INSTRUMENT CORRECTION FACTOR

SUBMITTAL FORM (S-480-135 REV. A)

IMPLEMENTATION (ITT - AVHRR & HIRS)

CARDONE, J

1

A APPROVED OPEN ACTIONS:

1-STEWAR ISSUE MOD TO NAS5-30350.

2-HAMMOND ISSUE RFP AND MOD TO NAS5-30384.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND

HIRS UIIS.

04/26/2001NOAA-L,M,N

CCR1798

SBUV 04/03/2001

CHANGE TO SBUV SOW WBS 9000

CONTAMINATION MIRRORS

MENTALL, J

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SBUV UIIS,

IS-2295548.

2-CMO MODIFY SBUV SOW.

3-HAMMOND ISSUE BILATER MOD TO NAS5-30355.

01/16/2001NOAA-KLMNN'

CCR1799

03/09/2001

SPECIAL CHANGES ISSUED BETWEEN

6/00 AND 11/00

HALTERMAN, K

1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPOSAL 6K AND ISSUE

BILATERAL MOD.

01/19/2001NOAA-LMNN'

CCR1800

03/07/2001

NOAA-L AUGUST 9, 2000 THROUGH

SEPTEMBER 21, 2000 LAUNCH DELAY

HALTERMAN, K

1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPSOAL 6H SUBMITTED 8/8/00,

AND ISSUE BILATERAL MOD.

2-CMO MODIFY LOCKHEED CONTRACT ATTACHMENT 3

LAUNCH SCHEDULE.

01/19/2001NOAA-LMNN'
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CCR1801

SEM 04/19/2001

SEM MEPED S/N 15 SPECIFIED

MAXIMUM TEMPERATURE VARIATION

WAIVER
1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SEM SPEC

WAIVER TABLE.

02/01/2001NOAA-LMNN'

CCR1802

AVHRR 04/10/2001

METOP TEST CONFIGURATION FOR

METOP DESIGNATED AVHRR AND HIRS

RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE RFP AND BILATERAL MOD TO

NAS5-30384.

2.-CMO MODIFY ITT SOW TO INCORPORATE APPROVED

CHANGES.

5/16/01: PROPOSAL IN PROCESS.

02/01/2001METOP

HIRS 04/10/2001

METOP TEST CONFIGURATION FOR

METOP DESIGNATED AVHRR AND HIRS

RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE RFP AND BILATERAL MOD TO

NAS5-30384.

2.-CMO MODIFY ITT SOW TO INCORPORATE APPROVED

CHANGES.

5/16/01: PROPOSAL IN PROCESS.

02/01/2001METOP

CCR1803

SEM 03/08/2001

SEM MEPED S/N 15 FULL WIDTH HALF

MAXIMUM (FWHM) NOISE LEVEL

WAIVER

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SEM

SPECIFICATION WAIVER TABLE, SEL-86-1.

02/01/2001NOAA-N'

CCR1804

SEM

SEM F5 EMI CONDUCTED EMISSIONS

WAIVER

CARDONE, J

CARDONE, J
1

H ON HOLD PENDING NOAA-N T/V TESTING.

OPEN ACTION:

1-CMO SUBMIT CCB DIRECTIVE FOR APPROVAL AFTER

SUCCESSFUL NOAA N THERMAL VACUUM TESTING.

02/01/2001NOAA-LMNN'

CCR1808

04/19/2001

AGE LONGEVITY ENHANCEMENT HALTERMAN, K

1

A APPROVED-OPEN ACTIONS:

1. STEWART ISSUE RFP AND MOD..

2. CMO MODIFY THE LOCKHEED SOW.

03/06/2001NOAA-LMNN'

CCR1810

SEM 04/19/2001

SEM CHANGES TO PURGE

REQUIREMENTS (TIROS)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE RFP AND MOD.

2-CMO OBTAIN AND VERIFY UPDATES TO THE SEM UIIS.

04/02/2001NOAA-LMNN'
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CCR1811   A ADDITIONAL NOAA-M SIMULATION,

DATABASE, AND TRAINING SUPPORT

HALTERMAN, K

1

P COMMENTS FORWARDED TO TECH LEAD FOR RESOLUTION

ON 5/11/01.

05/01/2001NOAA-LMNN'

CCR1812

HIRS 05/18/2001

HIRS FILTER WHEEL REPLACEMENT RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

2-CMO MODIFY THE ITT SOW TO INCORPORATE APPROVED

CHANGES.

04/05/2001METOP

05/18/2001

HIRS FILTER WHEEL REPLACEMENT RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

2-CMO MODIFY THE ITT SOW TO INCORPORATE APPROVED

CHANGES.

04/05/2001

CCR1813

SARR 05/18/2001

SARR F12 EMI WAIVER EMS #

RFW-SAR-043

MENTALL, J A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.

04/09/2001NOAA-M,N,N'

CCR1814

SARR 05/18/2001

SARR F12 EMI WAIVER 40 CE-03 MENTALL, J

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.

04/10/2001NOAA-M,N,N'

CCR1815

SARR 05/18/2001

SARR F12 EMI WAIVER 39 CE-01 MENTALL, J

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.

01/04/2001NOAA-M,N,N'

CCR1816

05/30/2001

SAS HARDWARE UPGRADES CARROLL, H.

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE RFP AND MOD.

2-CMO MODIFY THE LOCKHEED SOW TO INCORPORATE

APPROVED CHANGES.

04/16/2001NOAA-LMNN'

CCR1817

SBUV 05/18/2001

SBUV FM8 OVERRUN PROPOSAL MENTALL, J

1

A APPROVED-OPEN ACTIONS:

1-HAMMOND ISSUE BILATERAL MOD.LIPTAK, E

04/24/2001NOAA-LMNN'

CCR1818

HIRS

H306 CE WAIVER 130A RICHARDSON, C

1

H ON HOLD PENDING VERIFICATION OF PERFORMANCE AS

SPACECRAFT LEVEL.

04/30/2001NOAA-LMNN'
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CCR1819

05/21/2001

LOCKHEED MARTIN THERMAL VACUUM

TEST RACKS UPGRADE

HALTERMAN, K

LIU, J
1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE RFP AND BILATERAL MOD.

PROPOSAL 6N BEING NEGOTIATED.

05/03/2001NOAA-LMNN'

CCR1821

AVHRR 06/04/2001

METOP TRANSIT CASES FOR HIRS AND

AVHRR

RICHARDSON, C

1

A APPROVED - OPEN ACTIONS:

1-MARSHALL ISSUE EMERGENCY CHANGE ORDER

2-CMO TECH PUBS TO HIRS SPEC S-480-82 AND AVHRR

SPEC S-480-81.

05/09/2001METOP

HIRS 06/04/2001

METOP TRANSIT CASES FOR HIRS AND

AVHRR

RICHARDSON, C

1

A APPROVED - OPEN ACTIONS:

1-MARSHALL ISSUE EMERGENCY CHANGE ORDER

2-CMO TECH PUBS TO HIRS SPEC S-480-82 AND AVHRR

SPEC S-480-81.

05/09/2001METOP

CCR1822

AVHRR 05/30/2001

ITT CONTRACT COST INCREASE FOR

SOs

RICHARDSON, C.

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

05/09/2001METOP

HIRS 05/30/2001

ITT CONTRACT COST INCREASE FOR

SOs

RICHARDSON, C.

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

05/09/2001METOP

CCR1823

06/04/2001

UPGRADE SDVF WORKSTATIONS JAY, E.

1

A APPROVED-OPEN ACTIONS

1-CMO MODIFY LOCKHEED SOW.

2-STEWART ISSUE MOD.

05/10/2001NOAA-LMNN'

CCR1824

SARR 05/29/2001

WAIVER 41 RE-02 SARR F12 EMI 121/243

mHz (RFW-SAR-041)

LIPTAK, E

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE MOD.

2-CMO OBTAIN AND VERIFY UPDATES TO THE SARR UIIS.

05/15/2001NOAA-M,N,N'

CCR1825

SARR 05/29/2001

WAIVER 42R1 RE-02 SARR F12 EMI

(RFW-SAR-042R1)

LIPTAK, E

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE MOD.

2-CMO OBTAIN AND VERIFY WAIVER IS ADDED TO THE

SARR UIIS.

05/15/2001NOAA-M,N,N'

CCR1826

HIRS

HIRS S/C THERMAL VACUUM RADIANT

COOLER TARGET FIXTURE

CARDONE, J

1

P AS OF 6/4/01 - CYMERMAN AT LM WORKING THIS.

COMMENTS FORWARDED TO TECH LEAD.  CCR

DISPOSITION IS PENDING CONCURRENCE FROM LOCKHEED.

05/17/2001NOAA-LMNN'



CCR Number: Spacecraft:
Instrument: Approvd:

Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status
06/18/2001

Page 20

Polar Operational Environmental Satellites

Open records - Status= A H P

Issued:

CCR1826 HIRS S/C THERMAL VACUUM RADIANT

COOLER TARGET FIXTURE

CARDONE, J

1

P AS OF 6/4/01 - CYMERMAN AT LM WORKING THIS.

COMMENTS FORWARDED TO TECH LEAD.  CCR

DISPOSITION IS PENDING CONCURRENCE FROM LOCKHEED.

05/17/2001

CCR1827

SBUV

SBUV FM7 PL BUS RIPPLE CURRENT

WAIVER (DR AC1448)

MENTALL, J

1

P CCB DIRECTIVE IN SIGNATURE CYCLE. FORWARDED TO

MCCAIN ON 6/11/01.LIPTAK, E

05/24/2001NOAA-M,N,N'

CCR1828

SARP-2

UPDATE SARP UIIS MENTALL, J

1

P IN REVIEW CYCLE - RESPONSES DUE 6/13/01.05/30/2001NOAA-LMNN'

CCR1829

DCS-2

UPDATE DCS UIIS MENTALL, J

1

P IN REVIEW CYCLE - RESPONSES DUE 6/13/0105/30/2001NOAA-LMNN'

CCR1830

AVHRR

UPDATE ELECTRONIC DATA

DELIVERABLES TO HIRS AND AVHRR

RICHARDSON, C

1

P IN REVIEW CYCLE - RESPONSES DUE 6/13/01.05/30/2001NOAA-LMNN'

HIRS

UPDATE ELECTRONIC DATA

DELIVERABLES TO HIRS AND AVHRR

RICHARDSON, C

1

P IN REVIEW CYCLE - RESPONSES DUE 6/13/01.05/30/2001NOAA-LMNN'

CCR1831

SBUV

SBUV WAIVERS 48B; FOV SIZE AND

REF. TO CCR

MENTALL, J

LIPTAK, E
1

P URGENT STATUS -

IN REVIEW CYCLE - RESPONSES DUE 6/19/01

06/12/2001NOAA-M,N,N'

CCR1832 POES RISK MANAGEMENT PLAN 

GSFC S-480-121 B

CARDONE, J

1

P IN REVIEW CYCLE - RESPONSES DUE 6/25/01.06/11/2001

CCR2355

11/06/1997

PERFORMANCE VERIFICATION PLAN -

SOLAR ARRAY TESTING

ARMAN, A

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-STEWART NEGOTIATE PROPOSAL.

2-STEWART ISSUE MOD.

AWAITING LMMS PROPOSAL. TO BE DONE IN CONJUNCTION

WITH PROPOSAL 1O. (MOD 343 DEFINITIZED PROPOSAL

1O--GLENN IS CHECKING TO SEE IF THIS CCR WAS

INCLUDED.) REV L HAS BEEN UPDATED TO INCORPORATE

09/25/1997
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CCR2355 THIS CCR CHANGES.

3/6/00: AWAITING LMMS PERFORMANCE VERIFICATION

PLAN UPDATE CORRECTION DUE TO S/W CONVERSION

ERRORS. RECEIVED PN 2629891 REV L WHICH CONTAINED

INCORRECT REFERENCE TO TRP 2343 & CONTAINED S/W

CONVERSION ERRORS.

11/17/99: AWAITING BILATERAL MOD FROM LMMS.

11/17/99: RECEIVED REVISION K/L OF THE PERFORMANCE

VERIFICATION PLAN. ALTHOUGH CHANGE WAS

INCORPORATED (PRIOR TO DEFINITIZATION OF CONTRACT

MOD) SOFTWARE CONVERSION IS CORRUPTED. NEED TO

REVIEW ENTIRE DOCUMENT FOR ERRORS.

CCR2387   A

06/11/0200

SSA DEVIATION FROM 3.1.1.1.2.1.5 OF

2629668 (GENERAL DESIGN AND TEST

REQUIREMENTS)

JENKINS, W

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS TO PERFORMANCE SPEC.

2-STEWART ISSUE MOD.

AWAITING WAIVER/DEVIATION TABLE CHANGE PAGES FOR

PROCUREMENT.

APPROVED WITH CHANGES. CCR SECTION 4 IS CHANGED

TO INCLUDE THE GSFC S-480-25.1 PERFORMANCE SPEC.

WAIVER/DEVIATION TABLE REFERENCE.

11/17/1999

CCR2392

SBUV

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

04/28/2000NOAA-LMNN'

SEM

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

04/28/2000NOAA-LMNN'
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CCR2392 CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

CCR2392

AMSU-A

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

04/28/2000NOAA-LMNN'

A-DCS

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

04/28/2000NOAA-LMNN'

SARP-2

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

04/28/2000NOAA-LMNN'

AVHRR

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

04/28/2000NOAA-LMNN'
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CCR2392 APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

CCR2392

MHS

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

04/28/2000NOAA-LMNN'

HIRS

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

04/28/2000NOAA-LMNN'

AMSU-B

CHANGES TO REFLECT INSTRUMENT

VENDOR BENCH TEST RESPONSIBILITY

CARDONE, J

STEWART, G
1

H 5/17/01: ON HOLD PENDING RESOLUTION OF INTEGRATED

INSTRUMENT STORAGE REQUIREMENTS.

CARDONE TOOK THE ACTION TO REWORK. NEED TO

IDENTIFY WHICH INSTRUMENTORS APPROVED, WHAT THE

OPEN ISSUE ARE AND IMPACT TO LMSSC. RECOMMENDED

APROACH AT THE IPR WAS TO WRITE SEPERATE CCRS TO

IMPLEMENT THIS FOR EACH INSTRUMENT.

04/28/2000NOAA-LMNN'

CCR2396

AVHRR

ADVANCED VERY HIGH RESOLUTION

RADIOMETER (AVHRR-3) UNIQUE

INSTRUMENT INTERFACE

SPECIFICATION (UIIS) UPDATES

PSZCOLKA, S

STEWART, G
1

P AS OF 6/4/01 - CYMERMAN AT LM TO WORK THIS.

ON HOLD PENDING LMSSC COMMENTS.

S. PSZCOLKA FORWARDED ITT COMMENTS TO

CYMERMAN/LMSSC FOR RESOLUTION ON 12/00. AWAITING

LMSSC RESPONSE.

04/12/2000NOAA-LMNN'
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CCR2400

07/10/2000

IMS WAIVER FROM 4.6.1.7.2 OF 2629668

(GENERAL DESIGN AND TEST

REQUIREMENTS)

JENKINS, W

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1-CMO MODIFY LOCKHEED PERFORMANCE SPEC,

S-480-25.1

2-STEWART ISSUE MOD.

AWAITING WAIVER/DEVIATION TABLE CHANGE PAGES FOR

PROCUREMENT.

APPROVED WITH CHANGE. THIS WAIVER WILL BE

DOCUMENTED IN THE WAIVER/DEVIATION TABLE OF THE

PERFORMANCE SPECIFICATION S-480-25.1.

05/19/2000

CCR2402   A

AMSU-A1/A2 02/01/2001

UPDATES TO AMSU-A UIIS KRIMCHANSKY, S

STEWART, G
1

A APPROVED-OPEN ACTIONS:

1CMO-OBTAIN AND VERIFY UPDATES TO THE AMSU A1 AND

A2 UIIS ARE INCORPORATED.

11/27/2000NOAA-LMNN'

CCR2408 PS-2285510 GENERAL

REQUIREMENTS-TIROS-N SOFTWARE

FOR KLM UPDATE

JAY, E

STEWART, G
1

P PENDING LMSSC RESUBMIT REVISED CCR WITH E. JAY

COMMENTS INCORPORATED. LMSSC NEEDS MANPOWER

RESOURCES, ENGINEER IS NOT AVAILABLE TO SUPPORT

THIS EFFORT.

TECH LEAD REVIEW COMPLETED 2/7/01. NUMEROUS

COMMENTS WERE FORWARDED TO LMSSC FOR

CONCURRENCE. CCR MAY NEED TO BE REVISED AND

DISTRIBUTED TO POES CCB REVIEW.

09/15/2000NOAA-KLM

CCR2411 DEVIATION FROM THE GENERAL

DESIGN AND TEST REQUIREMENTS

(2629668) FOR NN' IMS CURRENT RIPPLE

REQUIREMENTS

HALTERMAN, K

1

H 5/8/01: AWAITING LMSSC CONCURRENCE.

DR. CHETTY'S COMMENTS WERE FORWARDED TO LMSSC

(W. WOODCAULK) on 2/26/01 FOR RESOLUTION.

12/18/2000NOAA-LMNN'

CCR2412 SPACECRAFT CALL-UP FOR LAUNCH

DURATION

HALTERMAN, K

1

H 5/13/01: UPDATE TO CCR BY LMSSC EXPECTED.

05/08/01: COMMENTS FORWARDED TO TECH LEAD FOR

DISPOSITION ON 4/6/01. HALTERMAN WAITING ON

LOCKHEEDS EXPLANATION.

03/07/2001NOAA-LMNN'
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CCR2413

06/12/2001

QUALITY ASSURANCE PLAN FOR K, L,

M, N & N'

DANEY, W

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE BILATERAL MOD.

2-CMO MODIFY LOCKHEED PERF SPEC, S-480-25.1.

3-CMO OBTAIN AND VERIFY UPDATES TO THE QUALITY

ASSURANCE PROGRAM PLAN, 3267412.

05/30/2001NOAA-LMNN'

CCR8125

AMSU-A 12/23/1998

EOS A1 LINEARITY WAIVER KRIMCHANSKY, S

WHYTE, C
1

A APPROVED-OPEN ACTIONS:

1-CMO UPDATE AMSU PERFORMANCE SPEC WAIVER

TABLE, S-480-80.

1-CMO UPDATE AMSU PAR, S-480-79.

11/25/1998

CCR8127   A

AMSU-A 05/05/1999

AMSU-A1, S/N 105, LINEARITY WAIVER KRIMCHANSKY, S

HAMMOND, B.
1

A APAPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO AMSU PREFORMANCE

SPEC, S-480-80.

2-HAMMOND ISSUE MOD TO NAS5-32314.

THIS CCR IS APPROVED WITH CHANGES. CCR SECTION 1,

FIRST SENTENCE REQUIRES CHANGE TO NUMBER OF

CHANNELS.

THIS CCR SUPERCEDES CCR 8127 WHICH WAS NEVER

ROUTED FOR REVIEW.

PATEL, P

03/24/1999

CCR8128   A

AMSU-A1

METSAT A1 UIIS UPDATE, DISTURBANCE

TORQUE AND UNCOMPENSATED

MOMENTUM

KRIMCHANSKY, S

HAMMOND, B.
1

P TECH LEAD NEEDS TO RESOLVE DISAPPROVAL FROM

LMSSC. 

LMSSC NEEDS ADDITIONAL INFORMATION ON FREQUENCY

CONTENT OF THE DISTURBANCE.

PATEL, P

03/31/1999

CCR8129

AMSU-A 08/12/1999

AMSU-A1, S/N 106, LINEARITY WAIVER KRIMCHANSKY, S

HAMMOND, B.
1

A APPROVED-OPEN ACTIONS:

1-HAMMOND ISSUE MOD TO NAS5-32314.

2-CMO MODIFY AMSU-A PERFORMANCE SPEC, S-480-80.

APPROVED WITH CHANGES.

INCLUDE REFERENCE IN CCR SECTION 4 THAT EFFECTIVITY

APPLIES TO ONLY AMSU-A1 S/N 106.

06/14/1999
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CCR8130

AMSU-A 08/12/1999

AMSU-A1, S/N 106, CALIBRATION

REPEATABILITY WAIVER

KRIMCHANSKY, S

HAMMOND, B.
1

A APPROVED-OPEN ACTIONS:

1-CMO UPDATE AMSU PERFORMANCE SPEC WAIVER

TABLE, S-480-80.

2-HAMMOND ISSUE MOD NAS5-32314.

INCLUDE REFERENCE IN CCR SECTION 4 THAT EFFECTIVITY

APPLIES TO ONLY AMSU-A1 S/N 106.

06/29/1999

CCR8131

AMSU-A 10/21/1999

AMSU-A1, S/N 107, CALIBRATION

ACCURACY FOR REDUNDANT PLO

CHANNEL 14 AT SCENE TEMPERATURE

OF 330K WAIVER

KRIMCHANSKY, S

HAMMOND, B.
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO THE AMSU

PERFORMANCE SPEC WAIVER TABLE.

2-HAMMOND ISSUE MOD.

09/29/1999

CCR8132

AMSU-A 10/21/1999

AMSU-A1, S/N 107, LINEARITY KRIMCHANSKY, S

HAMMOND, B.
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO AMSU PERFORMANCE

SPEC.

2-HAMMOND ISSUE MOD.

09/30/1999

CCR8134

AMSU-A 05/21/2000

AMSU-A1, S/N 108, LINEARITY

(CHANNELS 6,7, 9-15) & CALIBRATION

ACCURACY (CHANNEL 11)

KRIMCHANSKY, S

WHYTE, C
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO AMSU PERFORMANCE

SPEC WAIVER TABLE.

2-HAMMOND ISSUE MOD.

04/07/2000

CCR8136

AMSU-A 09/02/2000

AMSU-A1, S/N 109, LINEARITY (CHANNEL

6,7,9-15) & CALIBRATION ACCURACY

(CHANNEL 11) WAIVER

KRIMCHANSKY, S

HAMMOND, B.
1

A APPROVED-OPEN ACTIONS:

1-CMO PREPARE CHANGE PAGES TO AMSU PERFORMANCE

SPEC WAIVER TABLE.

2-HAMMOND ISSUE MOD.

APPROVED WITH CHANGE. CCR SECTION 4 IS MODIFIED TO

ADD GSFC-S-480-80 SECTION 3.6 WAIVER APPLICABILITY.

07/25/2000

CCR8137

AMSU-A 05/30/2001

UNIQUE INTERFACE SPECIFICATION

AMSU-A2 IS-2624483

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE MOD.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU-A2 UIIS.

04/19/2001METOP

AMSU-A 05/30/2001

UNIQUE INTERFACE SPECIFICATION

AMSU-A2 IS-2624483

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE MOD.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU-A2 UIIS.

04/19/2001NOAA-LMNN'
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CCR8138

AMSU-A 05/30/2001

UNIQUE INTERFACE SPECIFICATION

AMSU-A1 IS-2617547

KRIMCHANSKY

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE MOD.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU-A1 UIIS.

04/19/2001METOP

AMSU-A 05/30/2001

UNIQUE INTERFACE SPECIFICATION

AMSU-A1 IS-2617547

KRIMCHANSKY

1

A APPROVED-OPEN ACTIONS:

1-STEWART ISSUE MOD.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AMSU-A1 UIIS.

04/19/2001NOAA-LMNN'

CRM058

AVHRR

RISE/FALL TIME OF DATA SAMPLE

PULSE AVHRR/3 ICD

PSZCOLKA, S

1

H 4/23/01-FRANSEN EMAIL-RECOMMENDS SUPERSEDING THIS

CRM WITH ICP 078 REV 1.

7/12/00: HOLD PENDING PLM TESTING OF AVHRR A305.  THIS

CCR WILL THEN BE RE-EVALUATED.

ICP 78 REV. 1 (TECH LEAD IS REVIEWING)

02/04/1999METOP

CRM059

AVHRR

FAULT VOLTAGE EMISSION

REQUIREMENT ON NIU AVHRR/3 ICD

PSZCOLKA, S

1

H RICHARDSON DISAPPROVED ICP 079 REV 1 ON 3/2/01. 

AWAITING ESA TO RESUBMIT ICP.

02/04/1999METOP

CRM076

SARR 04/12/1999

POWER PIN ALLOCATION LIST UPDATE

SARR ICD

MENTALL, J

1

A APPROVED-OPEN ACTIONS:

1-CMO VERIFY UPDATES TO THE METOP SARR ICD.

THIS CCR IS APPROVED; HOWEVER, CANNOT CLOSE DUE

TO TYPO FOUND IN ISSUE 3/REV 0.  IT WAS AGREED BY

ESA THAT THEY WOULD  PROVIDE CHANGE PAGES WITH

CORRECTIONS.

02/04/1999METOP

CRM079    A

SARR 12/21/1999

POWER CONSUMPTION UPDATE MENTALL, J

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO METOP SARR ICD

ARE INCORPORATED.

RETURNED TO ESA FOR RE-EVALUATION PER LETTER

DATED 8/12/1999.   RECEIVED ESA FAX (PTQ/0263/CF) ON

8/25/99 APPROVING RE-EVAL. 

THIS CCR IS APPROVED WITH CHANGE.  AWAITING

INCORPORATION OF CHANGE IN REVISED ICD

04/22/1999METOP
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CRM086    A

SARR 12/21/1999

INTRODUCTION OF TEST MATRIX MENTALL, J

1

A APPROVED-OPEN ACTIONS:

RETURNED TO ESA FOR RE-EVALUATION PER LETTER

DATED 8/12/1999.  RECEIVED ESA FAX (PTZ/0263/CF) DATED

8/25/99 APPROVING RE-EVAL.  THIS CCR IS APPROVED WITH

CHANGE.  AWAITING INCORPORATION OF CHANGE IN

REVISED ICD.

04/21/1999METOP

CRM091

AMSU-A1/A2 09/08/1999

AMSU-A METOP ICD, ANALOG

TEMPERATURE TLM FAULT LIMITS

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

TECH LEAD NEEDS TO VERIFY THAT CRM 141

SUPERSEDEDS THIS CRM PER ESA RECOMMENDATIONS.

AWAITING INCORPORATION OF CHANGES TO UPDATED ICD.

RECEIVED FAX FROM ESA . FORWARDED TO S.

KRIMCHANSKY & D. CROSBY FOR ACTION/ RESPONSE TO

ESA.

03/16/1999METOP

CRM098

SEM 05/28/1999

VARIOUS UPDATES CARDONE, J

1

A THIS CCR IS APPROVED; HOWEVER, CANNOT CLOSE

BECAUSE NOT ALL CHANGES FOR THIS CCR WERE

INCORPORATED INTO ISSUE 3/REV 0. IT WAS AGREED IN CM

MEETING IN 7/99 THAT ESA WOULD PROVIDE CHANGE

PAGES WITH CORRECTIONS.

04/16/1999METOP

CRM107

SARR 12/21/1999

CAPACITANCE IN 10 V BUS MENTALL, J

1

A RETURNED TO ESA FOR RE-EVALUATION PER LETTER

DATED 8/12/1999.   RECEIVED ESA FAX (PTQ/0263/CF) DATED

8/25/199 APPROVING RE-EVAL.  THIS CCR IS  APPROVED

WITH CHANGE BY NASA.  AWAITING INCORPORATION OF

CHANGE TO REVISED ICD.

NASA/NOAA LETTERS CORRECTING ERROREOUS

DESCRIPTION FAXED TO C. FRANSEN 2/7/00.

04/22/1999METOP

CRM108

HIRS 05/28/1999

REPLACEMENT OF INTERFACE

DRAWINGS

MENTALL, J

1

A THIS CCR IS APPROVED; HOWEVER, RUDI HALM

REQUESTED THAT THIS CCR NOT BE CLOSED BECAUSE,

PER RUDI HALM, DWGS VS AS-BUILT NEEDS TO BE

CONFIRMED BY ESA.  R. HALM TO MEET W/SPAR TO

VERIFY DWGS.

04/22/1999METOP
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CRM108

E-MAIL SENT TO R. HALM REQUESTING STATUS ON 12/3/99.

CRM109

SEM 07/06/1999

UPDATE OF TABLE 3.2.3-2 CARDONE, J

1

A APPROVED-OPEN ACTIONS:

NEED ICD UPDATE.

04/22/1999METOP

CRM114    A

HIRS 10/01/1999

HIRS TIMING - METOP RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

AWAITING UPDATED ICD CHANGE PAGES FROM ESA.

5/24/01 - PAGE 3.21 IN METOP HIRS ICD ISSUE 4 DRAWING

NOT CORRECT PER CRM - ROBERTO TO DISCUSS W/ ESA.

07/12/1999METOP

CRM128    B

AMSU-A2 12/08/1999

METOP AMSU-A2 ICD CHANGES KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

1-ALEMAN OBTAIN UPDATED TO METOP AMSU-A2 ICD.

2-CMO VERIFY UPDATES TO METOP AMSU AM2-ICD.

AS REQUESTED DURING THE 10/27/99 MEETING AT

AEROJET, CRM 0128 HAS BEEN DIVIDED INTO CRMs 0128A

AND 0128B.  

10/27/1999METOP

CRM129

SARR 10/01/1999

SARR METOP ICD, EMERGENCY

SWITCH-OFF SEQUENCE

MENTALL, J

1

A APPROVED-OPEN ACTIONS:

AWAITING UPDATED ICD CHANGES FROM ESA.

09/03/1999METOP

CRM131

AVHRR 02/16/2000

AVHRR METOP ICD, UPDATE OF

APPLICABLE DOCUMENTS

PSZCOLKA, S

1

H NASA/NOAA APPROVED FOR RE-EVALUATION.  LETTER

SENT TO ESA ON 3/22/00.  AWAITING ESA RESPONSE.

5/24/01 - CHANGES NOT IN METOP AVHRR ICD ISS. 4

09/30/1999METOP

CRM132    A

SARR 11/20/2000

CHANGES TO THE METOP SARR ICD

(ISSUE 3/REV 0)

ALEMAN, R

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR ICD.MENTALL, J

11/02/2000METOP
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CRM133

AMSU-A1/A2

MAXIMUM ALLOWED RF INTERFERENCE,

AMSU-A1 & -A2

KRIMCHANSKY, S

ESA
1

H RETURNED TO ESA FOR RE-EVALUATION. NASA & NOAA

LETTERS FAXED TO C. FRANSEN ON 2/7/2000.

11/23/1999METOP

CRM134

AMSU-A1 02/16/2000

CLARIFICATIONS OF DIGITAL B

AVAILABILITY, AMSU-A1

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGES TO ICD.

12/06/1999METOP

CRM135

AMSU-A2 02/16/2000

CLARIFICATIONS OF DIGITAL B

AVAILABILITY, AMSU-A2

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGES TO ICD.

12/06/1999METOP

CRM136

AMSU-A2 02/16/2000

CHANGE TELECOMMAND MNEMONIC,

AMSU-A2

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGES TO ICD.

12/06/1999METOP

CRM137

SEM 02/11/2000

SEM-2 FM4 +28 VOLT MAIN BUS

COMMON MODE CONDUCTED

EMISSIONS WAIVER (F4-001)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGES TO ICD.

12/08/1999METOP

CRM138

AMSU-A

+10V INTERFACE BUS; SMALL SIGNAL

IMPEDANCE ESA WAIVER AND

DEVIATION MO-RW-SES-NIU-0001 FOR

THE NIU ) AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

ALEMAN, R

1

H ON HOLD PENDING PREINTEGRATION TESTING AT DISS

ISSUES.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

IN REVIEW RESPONSES DUE 1/7/2000. AWAITING

RESPONSE FROM PSZCOLKA.

12/10/1999METOP

AMSU-A2

+10V INTERFACE BUS; SMALL SIGNAL

IMPEDANCE ESA WAIVER AND

DEVIATION MO-RW-SES-NIU-0001 FOR

THE NIU ) AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

ALEMAN, R

1

H ON HOLD PENDING PREINTEGRATION TESTING AT DISS

ISSUES.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

IN REVIEW RESPONSES DUE 1/7/2000. AWAITING

RESPONSE FROM PSZCOLKA.

12/10/1999METOP

HIRS

+10V INTERFACE BUS; SMALL SIGNAL

IMPEDANCE ESA WAIVER AND

DEVIATION MO-RW-SES-NIU-0001 FOR

THE NIU ) AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

ALEMAN, R

1

H ON HOLD PENDING PREINTEGRATION TESTING AT DISS

ISSUES.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

12/10/1999METOP
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CRM138 IN REVIEW RESPONSES DUE 1/7/2000. AWAITING

RESPONSE FROM PSZCOLKA.

CRM138

AVHRR

+10V INTERFACE BUS; SMALL SIGNAL

IMPEDANCE ESA WAIVER AND

DEVIATION MO-RW-SES-NIU-0001 FOR

THE NIU ) AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

ALEMAN, R

1

H ON HOLD PENDING PREINTEGRATION TESTING AT DISS

ISSUES.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

IN REVIEW RESPONSES DUE 1/7/2000. AWAITING

RESPONSE FROM PSZCOLKA.

12/10/1999METOP

SEM

+10V INTERFACE BUS; SMALL SIGNAL

IMPEDANCE ESA WAIVER AND

DEVIATION MO-RW-SES-NIU-0001 FOR

THE NIU ) AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

ALEMAN, R

1

H ON HOLD PENDING PREINTEGRATION TESTING AT DISS

ISSUES.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

IN REVIEW RESPONSES DUE 1/7/2000. AWAITING

RESPONSE FROM PSZCOLKA.

12/10/1999METOP

CRM139

AVHRR

ANALOG HOUSEKEEPING TELEMETRY;

MEASUREMENT ACCURACY WAIVER

AND DEVIATION MO-RW-SES-NIU-0003

FOR THE NIU (AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

ALEMAN, R

1

P 4/25/01: FRANSEN EMAIL-Waiver MO.RW.SES.NIU.0003 has

been sent to NASA for assessment 12/11/99 Reminder sent to

NASA  8/8/2000. NASA responded that assessment waits for

closure of NCR's 24 and 30.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

FORWARDED RESPONSES TO ALEMAN.

12/21/1999METOP

HIRS

ANALOG HOUSEKEEPING TELEMETRY;

MEASUREMENT ACCURACY WAIVER

AND DEVIATION MO-RW-SES-NIU-0003

FOR THE NIU (AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

ALEMAN, R

1

P 4/25/01: FRANSEN EMAIL-Waiver MO.RW.SES.NIU.0003 has

been sent to NASA for assessment 12/11/99 Reminder sent to

NASA  8/8/2000. NASA responded that assessment waits for

closure of NCR's 24 and 30.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

FORWARDED RESPONSES TO ALEMAN.

12/21/1999METOP

AMSU-A1/A2

ANALOG HOUSEKEEPING TELEMETRY;

MEASUREMENT ACCURACY WAIVER

AND DEVIATION MO-RW-SES-NIU-0003

ALEMAN, R

1

P 4/25/01: FRANSEN EMAIL-Waiver MO.RW.SES.NIU.0003 has

been sent to NASA for assessment 12/11/99 Reminder sent to

NASA  8/8/2000. NASA responded that assessment waits for

12/21/1999METOP
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CRM139 FOR THE NIU (AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

closure of NCR's 24 and 30.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

FORWARDED RESPONSES TO ALEMAN.

CRM139

SEM

ANALOG HOUSEKEEPING TELEMETRY;

MEASUREMENT ACCURACY WAIVER

AND DEVIATION MO-RW-SES-NIU-0003

FOR THE NIU (AFFECTED INSTRUMENTS:

AMSU-A1/AMSU-A2, HIRS/AVHRR, SEM)

ALEMAN, R

1

P 4/25/01: FRANSEN EMAIL-Waiver MO.RW.SES.NIU.0003 has

been sent to NASA for assessment 12/11/99 Reminder sent to

NASA  8/8/2000. NASA responded that assessment waits for

closure of NCR's 24 and 30.

7/14/00: PER C. RICHARDSON NCRs 24 & 30 ARE STILL OPEN.

FORWARDED RESPONSES TO ALEMAN.

12/21/1999METOP

CRM141

AMSU-A1/A2 02/16/2000

AMSU-A1/A2 ANALOG HK TELEMETRY

FAULT VOLTAGE

EMISSION/PROTECTION CHANGES

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGES TO ICD.

12/21/1999METOP

CRM142

AMSU-A1/A2

AMSU-A1/A2 LINE OF SITE

CO-REGISTRATION

KRIMCHANSKY, S

1

P OUT FOR REVIEW. WAITING FOR RESPONSE FROM P.

GREEN/NESDIS

12/23/1999METOP

CRM143

SEM 03/15/2000

CLARIFICATIONS OF BONDING DIAGRAM,

POWER DISTRIBUTION DIAGRAM AND

TELECOMMAND VERIFICATION

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGES TO ICD.

01/24/2000METOP

CRM144

SEM 03/21/2000

REMOVAL OF TBC/TBD'S IN

INSTRUMENT MOUNTING TABLE,

RADIATED EMISSION AND

SUSCEPTIBILITY TABLES

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGE TO ICD.

01/24/2000METOP

CRM145    A

HIRS 11/14/2000

PIN ALLOCATION CLOCK CONNECTOR

P01 (MO-ICP-ES-NO-0237)

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE BILATERAL MOD.

2-CMO COMPLETE TECH PUBS ON THE HIRS EXCEPTIONS

ICD GSFC S-480-131.

5/23/01 - CHANGES WERE INCORPORATED INTO METOP

09/12/2000METOP
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CRM145    A HIRS ICD, ISSUE 4.

CRM148

AVHRR 05/30/2001

EMC/EMI TEST REQUIREMENTS RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO METOP AVHRR

ICD.

2-RICHARDSON WRITE NEW CRM TO INCORPORATE ITT

COMMENTS INTO THE AVHRR EXCEPTIONS ICD. CRM148

MAY BE CLOSED AND NOT HELD OPEN PENDING

COMPLETION OF THIS ACTION.

3-PARKER ISSUE EUMETSAT LETTER FOR MIGNOGNO

SIGNATURE.

Note - ITT APPROVED CRM148 BUT WANTS A NEW CCR

WRITTEN TO ADDRESS ITT COMMENTS.   THIS CRM AFFECTS

ONLY METOP AVHRR ICD, NOT THE AVHRR EXCEPTIONS

DOC.

CCB DIRECTIVE TO MCCAIN FOR APPROVAL 5/22/01.

ACTIONS:

1. CMO OBTAIN AND VERIFY METOP AVHRR ICD.

2. C. RICHARDSON TO WRITE NEW CRM TO INCORPORATE

ADDITIONAL CHANGES TO EMC/EMI TEST REQUIREMENTS

INTO THE AVHRR EXCEPTIONS DOCUMENT AS REQUESTED

BY ITT.

3. ESA LETTER

4. EUMETSAT LETTER

PSZCOLKA, S

01/24/2000METOP

CRM149

SARR 03/23/2000

REMOVAL OF TBC/TBD'S IN

INSTRUMENT MOUNTING TABLE,

RADIATED EMISSION TABLES AND

RADIATED SUSCEPTIBILITY

MENTALL, J

1

A APPROVED-OPEN ACTIONS:

AWAITING INCORPORATION OF CHANGES TO ICD.

01/24/2000METOP

CRM155

SARR 04/15/2000

SARR F13 & UP OFF PWR INCREASE MENTALL, J

1

A APPROVE-OPEN ACTIONS:

1-ALEMAN OBTAIN UPDATES TO SARR ICD.

2-CMO VERIFY B/L UPDATES ARE INCORPORATED.

03/27/2000METOP
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CRM155

NOTE-NOAA LETTER RECEIVED 3/29/01.

CRM157

SEM 06/29/2000

SEM METOP PROVISION OF

RADIOACTIVE SOURCES

CARDONE, J

2

A APPROVED-OPEN ACTIONS:

1-ALEMAN OBTAIN UPDATE TO SEM ICD.

2-CMO VERIFY UPDATES TO SEM ICD.

06/06/2000METOP

CRM158

SEM 07/10/2000

SEM METOP TELECOMMAND

VERIFICATION TIMING

CARDONE, J

2

A APPROVED WITH CHANGE-OPEN ACTIONS:

AWAITING UPDATED ICD.

APPROVED WITH CHANGE. PER R. ALEMAN, CCR SECTION

2 IS CHANGED TO DELETE LAST SENTENCE "THE ICD..."

06/06/2000METOP

CRM160    A

HIRS/4 01/11/2001

METOP HIRS SPACE TARGET ADDITION RICHARDSON, C

1

A APPROVE-OPEN ACTION:

NEED ICD UPDATES.

(5/23/01 - Changes not made as of ICD, Issue 4, "SST to assess")

12/09/2000METOP

CRM161

SEM 09/02/2000

METOP SEM--DELETION OF SHOC

K RECORDERS, HUMIDITY INDICATORS

AND WITNESS PLATES

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

AWAITING ICD UPDATE.

08/11/2000METOP

CRM162    A

HIRS 02/15/2001

CLOCK SIGNAL INTERFACE

(MO-ICP-ESA-NO-0284)

RICHARDSON, C

1

A APAPPROVED-OPEN ACTIONS:

1-CMO COMPLETE TECH PUBS ON THE HIRS EXCEPTIONS

ICD.

2-MARSHALL ISSUE MOD.

5/24/01 - CHANGES INCORPORATED IN METOP HIRS ICD,

ISSUE 4.

01/10/2001METOP

CRM163

SARR 11/01/2000

METOP SARR CHANGES TO ICD

DOCUMENTATION GROUNDING AND

ISOLATION AND OFF MODE SEQUENCE

ALEMAN, R

1

A APPROVED-OPEN ACTIONS:  

1-CMO OBTAIN AND VERIFY UPDATES TO THE SARR ICD.

SSST APPROVED ON 5/3/01, PTQ/0832/CF.

MENTALL, J

09/26/2000METOP
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CRM164

AMSU-A1 11/01/2000

OPERATIONAL MODES FOR AMSU-A1

(MO-ICP-ESA-NO-0206, REV.1)

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:  

AWAITING ICD UPDATE.

10/03/2000METOP

CRM165

AMSU-A2 11/01/2000

OPERATIONAL MODES FOR AMSU-A2

(MO-ICP-ESA-NO-0214, REV. 1)

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:  

AWAITING ICD UPDATE.

10/03/2000METOP

CRM166

AMSU-A1 11/01/2000

AMSU-A1 UPDATE OF METOP ICP

(CONTROL MESSAGE (EGSE)

SOFTWARE STE UPDATES)

MO-ICP-ESA-NO-0282

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS: 

AWAITING ICD UPDATE.

10/03/2000METOP

CRM167

AMSU-A2 11/01/2000

AMSU-A2 UPDATE OF METOP ICP

(CONTROL MESSAGE (EGSE)

SOFTWARE STE UPDATES)

MO-ICP-ESA-NO-0283

1

A APPROVED-OPEN ACTIONS:

 

AWAITING ICD UPDATE.

10/03/2000METOP

CRM168

SARR

SARR INTERFACE DRAWINGS UPDATE

(MO-ICP-ESA-NO-0290)

MENTALL, J

1

P 11/10/00: ESA wants to withdraw this CRM. Roberto needs to

resolve.

11/6/00:   The drawing that was used for the CRM was not the

correct one.  Drawing number 4564047 should have been used for

this. Awaiting a revised ICP from ESA.

10/13/2000METOP

CRM169

SEM

SEM METOP UPDATE OF NIU FAULT

VOLTAGE PROTECTION

(MO-ICP-ESA-NO-303)

CARDONE, J

1

A APPROVED-OPEN ACTIONS: 

AWAITING ICD.

10/30/2000METOP

CRM170

SEM

SEM METOP UPDATE OF SIGNAL

ELECTRICAL I/F DATA SHEETS

(MO-ICP-ESA-NO-293)

CARDONE, J

1

A APPROVED-OPEN ACTIONS: 

AWAITING ICD.

10/30/2000METOP

CRM171

AMSU-A1 12/05/2000

DIGITAL A TEMPERATURE MONITORNG

WITHIN METOP ESGE FOR AMSU-A1

(MO-ICP-ESA-NO-0306)

KRIMCHANSKY, S

1

A APPROVE-OPEN ACTION:

UPDATE ICD.

11/02/2000METOP

CRM172

AMSU-A2 12/05/2000

DIGITAL A TEMPERATURE MONITORING

WITHIN METOP EGSE FOR AMSU-A2

(MO-ICP-ESA-NO-0307)

KRIMCHANSKY, S

1

A APPROVE-OPEN ACTION:

UPDATE ICD.

11/03/2000METOP
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CRM173

AMSU-A1 12/05/2000

VERIFICATION OF MODULE TOTALLY

OFF COMMAND FOR AMSU-A1

(MO-ICP-ESA-NO-0308)

KRIMCHANSKY, S

1

A APPROVE-OPEN ACTION:

UPDATE ICD.

11/02/2000METOP

CRM174

AMSU-A2 12/05/2000

VERIFICATION OF MODULE TOTALLY

OFF COMMAND FOR AMSU-A2

(MO-ICP-ESA-NO-0309)

KRIMCHANSKY, S

1

A APPROVE-OPEN ACTION:

UPDATE ICD.

11/02/2000METOP

CRM175

SARR 11/20/2000

CHANGES TO SECTION 1.5 OF THE

METOP SARR ICD (ISSUE 3/REV 0)

ALEMAN, R

1

A APPROVED-OPEN ACTIONS.

AWAITING ICD.

MENTALL, J

11/02/2000METOP

CRM176

HIRS 04/19/2001

VERIFICATION OF DOOR DEPLOY

COMMAND: ICP 305

RICHARDSON, C

MARSHALL, S
1

A APPROVED-OPENS ACTIONS:

1-MARSHALL ISSUE BILATERAL MOD.

2-NOAA ISSUE EUMETSAT LETTER.

3-CMO COMPLETE TECHNICAL PUBLICATIONS FOR HIRS

EXCEPTIONS ICD, S-480-131.

4/24/01-SSST FRANSEN EMAIL-ALL PARTIES APPROVED,

IMPLEMENTED IN ICD ISSUE 4/01.

5/24/01 - VERIFIED CHANGES INCORPORATED IN METOP

HIRS ICD, ISSUE 4.

11/17/2000METOP

CRM177    A

SEM 04/03/2001

METOP SEM CHANGE OF SEM PURGE

REQUIREMENTS (REV A)

CARDONE, J

1

A APPROVE-OPEN ACTIONS:

TECH LEAD NEEDS TO RESOLVE ESA REJECTION.

ESA REJECTION RECEIVED IN MEMO PTQ/0812/CF ON 5/2/01.

APPROVED-OPEN ACTIONS:

1-PARKER TO PREPAR EUMETSAT LETTER

2-ALEMAN OBTAIN METOP SEM ICD UPDATE.

3-CMO VERIFY METOP SEM ICD IS UPDATED CORRECTLY.

02/09/2001METOP

CRM178

SARR 01/07/2001

NIU FAULT VOLTAGE PROTECTION

(MO-ICP-ESA-NO-0304)

MENTALL, J

1

A APPROVED-OPEN ACTIONS:

PROVIDE SARR ICD UPDATES.

11/30/2000METOP
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CRM179    A

AVHRR 04/16/2001

METOP ICD UPDATES FOR EMI FILTERS RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND

HIRS METOP ICDS.

2-CMO COMPLETE TECH PUBS ON THE AVHRR AND HIRS

ICD EXCEPTIONS DOCS.

3-MARSHALL ISSUE RFP AND BILATERAL MOD.

5/23/01 - STILL UNRESOLVED ISSUES, ESA "WAITING

INDUSTRY APPROVAL", CHANGES NOT INCORPORATED IN

METOP HIRS ICD ISSUE 4.

04/02/2001METOP

HIRS 04/16/2001

METOP ICD UPDATES FOR EMI FILTERS RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR AND

HIRS METOP ICDS.

2-CMO COMPLETE TECH PUBS ON THE AVHRR AND HIRS

ICD EXCEPTIONS DOCS.

3-MARSHALL ISSUE RFP AND BILATERAL MOD.

5/23/01 - STILL UNRESOLVED ISSUES, ESA "WAITING

INDUSTRY APPROVAL", CHANGES NOT INCORPORATED IN

METOP HIRS ICD ISSUE 4.

04/02/2001METOP

CRM180

SARR 12/17/2000

GROUND AND ISOLATION CONCEPT

DIAGRAM (MO-ICP-ESA-NO-0295)

MENTALL, J

1

A APPROVED-OPEN ACTION:

1-ALEMAN OBTAIN UPDATE TO SARR ICD FROM METOP.

2-CMO VERIFY UPDATES ARE INCORPORATED CORRECTLY.

SSST APPROVED. CRM 180 IS IDENTICAL TO GROUND PART

OF CRM163, PTQ/0832/CF DATED 5/3/01.

12/01/2000METOP

CRM181

SEM 01/11/2001

METOP SEM-2 FM4 +28 VOLT MAIN BUS

COMMON MODE CONDUCTED

EMISSIONS

CARDONE, J

1

A APPROVE-OPEN ACTIONS

1-CMO VERIFY UPDATES ARE INCORPORATED CORRECTLY.

2-PARKER ISSUE EUMETSAT LETTER.

SSST APPROVED, EMAIL FROM FRANSEN DATED 4/24/01.

IMPLEMENTED IN ICD ISSUE 4/0.

12/11/2000METOP
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CRM182

AMSU-A1 01/07/2001

UPDATES TO ICP 0212, VARIOUS

UPDATES FOR AMSU-A1

(MO-ICP-ESA-NO-0212, REV 1)

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS:

NEED ICD UPDATES.

12/14/2000METOP

CRM183

AMSU-A2 04/19/2001

UPDATES TO ICP 0220, VARIOUS

UPDATES FOR AMSU-A2

(MO-ICP-ESA-NO-0220, REV 1)

KRIMCHANSKY, S

1

A APPROVED-OPEN ACTIONS.

CMO OBTAIN AND VERIFY CHANGES TO THE METOP

AMSU-A2 ICD.

12/14/2000METOP

CRM184

SEM

METOP SEM-2 CONNECTION OF DPU

SWTLM TO GROUND

(MO-ICP-ESA-NO-0323)

CARDONE, J P IN REVIEW CYCLE-DUE 12/28/00.12/20/2000METOP

CRM185    A

SEM 06/12/2001

METOP SEM - THERMAL INTERFACE

CONTROL DRAWINGS (ICDs) UPDATES

REV. A

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE METOP SEM

ICD.

2-NOAA/PARKER ISSUE MIGNOGNO APPROVAL LETTER.

05/17/2001METOP

CRM186

HIRS

METOP DIGITAL B DEFINITION

(MO-ICP-ESA-NO-0257)

RICHARDSON, C

1

P COMMENTS FORWARDED TO TECH LEAD ON 3/8/01. NEED

TO RESOLVE ITT COMMENTS.

01/08/2001

CRM187

HIRS 04/20/2001

DUST COVER USAGE FOR METOP EMI

TESTING

RICHARDSON, C A APPROVED-OPEN ACTIONS:

1. LIETZKE ISSUE PR TO NAS5-30384.

2. MARSHALL ISSUE MOD TO NAS5-30384.

3. CMO OBTAIN AND VERIFY UPDATES TO THE HIRS AND

AVHRR METOP ICDS.

4/24/01-SSST EMAIL FROM FRANSEN RELATED TO DCR0324

REV 1 AND DCR0325 REV 1, ALL PARTIES APPROVED,

WAITING FOR ICD UPDATE .

5/24/01 - CHANGES NOT YET INCORPORATED AS OF METOP

AVHRR ICD, ISSUE 4.

01/08/2001METOP

AVHRR 04/20/2001

DUST COVER USAGE FOR METOP EMI

TESTING

RICHARDSON, C A APPROVED-OPEN ACTIONS:

1. LIETZKE ISSUE PR TO NAS5-30384.

2. MARSHALL ISSUE MOD TO NAS5-30384.

3. CMO OBTAIN AND VERIFY UPDATES TO THE HIRS AND

01/08/2001METOP
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CRM187 AVHRR METOP ICDS.

4/24/01-SSST EMAIL FROM FRANSEN RELATED TO DCR0324

REV 1 AND DCR0325 REV 1, ALL PARTIES APPROVED,

WAITING FOR ICD UPDATE .

5/24/01 - CHANGES NOT YET INCORPORATED AS OF METOP

AVHRR ICD, ISSUE 4.

CRM188

HIRS 06/04/2001

METOP HIRS POWER UPDATES RICHARDSON, C

1

A 6/8/01 - ESA DISAPPROVED CRM, THEREFORE WILL NOT

UPDATE ICD BUT IS WAITING FOR RESULTS FROM FM

INTEGRATION.

NASA APPROVED - OPEN ACTIONS:

1. CMO OBTAIN/VERIFY UPDATED METOP HIRS ICD

2.  J. PARKER PROVIDE NOAA APPROVAL LETTER

3.  S. MARSHALL ISSUE MOD TO HIRS ITT CONTRACT

01/08/2001METOP

CRM189

SARR 05/04/2001

METOP SARR: PROVISION OF

ATTACHMENT BOLTS AND HEAD BOLT

WASHERS (MO-ICP-ESA-NO-0265)

ALEMAN, R

1

A APPROVED-OPEN ACTIONS:

Open Actions:

1-CMO OBTAIN and VERIFY UPDATES TO SARR METOP ICD.

01/09/2001METOP

CRM190

AVHRR 04/03/2001

AVHRR NIU FAULT VOLTAGE

PROTECTION (MO-ICP-ESA-NO-0301)

RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-PARKER/NOAA ISSUE EUMETSAT APPROVAL LETTER.

2-LIETZKE ISSUE PR.

3-MARSHALL ISSUE MOD.

4-CMO COMPLETE TECH PBUS FOR AVHRR ICD EXCEPTIONS

DOCUMENTS.

01/19/2001METOP

CRM191

AMSU-A1

AMSU-A1 INSTRUMENT MOUNTING AND

1g LOADS (MO-ICP-ESA-NO-0268 REV 1)

KRIMCHANSKY, S

1

P COMMENTS FORWARDED TO TECH LEAD ON 3/5/01.02/01/2001METOP

CRM192

SARR

UPDATE OF SARR ICD APPLICABLE

DOCUMENTS VERSION

ALEMAN, R

1

A APPROVED.

OPEN ACTIONS:

PREPARE ESA APPROVAL LETTER.

PREPARE EUMETSAT APPROVAL LETTER.

ENSURE BASELINE SARR ICD IS UPDATED WITH APPROVED

CHANGES.

02/01/2001METOP
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CRM193

SARR 04/04/2001

SARR METOP COMMANDING

SEQUENCES (MO-ICP-ESA-NO-320 REV

1)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1-ALEMAN OBTAIN UPDATED SARR ICD.

2-CMO VERIFY CHANGES ARE INCORPORATED CORRECTLY.

SSST APPROVED. CRM193 ALSO INCLUDES THE OFF MOD

SEQUENCE CHANGE OF CRM163, SSST MEMO PTQ/0832/CF

DATED 5/3/01.

02/13/2001METOP

CRM194

SEM 04/04/2001

SEM METOP MLI BLANKETS

(MO-ICP-ESA-NO-327)

CARDONE, J

1

A APPROVE-OPEN ACTIONS:

NEED EUMETSAT APPROVAL LETTER.

NEED UPDATE TO SEM ICD.

02/13/2001METOP

CRM195

SEM 04/10/2001

SEM METOP CONNECTION OF DPU

SWTLM TO GROUND

(MO-ICP-ESA-NO-323)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

SEND EUMETSAT APPROVAL LETTER.

VERIFY APPROVED CHANGES ARE INCORPORATED INTO

SEM ICD.

02/13/2001METOP

CRM196

SEM 04/04/2001

SEM METOP RISE TIME OF 1.248 MHz

CLOCK SIGNAL (MO-ICP-ESA-NO-253)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

NOAA PREPARE EUMETSAT LETTER.

CMO VERIFY APPROVED CHANGES ARE IMPLEMENTED

CORRECTLY INTO SEM ICD.

02/13/2001METOP

CRM197

SEM 04/04/2001

SEM METOP CHANGE OF E-FIELD

LEVELS (MO-ICP-ESA-NO-330)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

CMO VERIFY APPROVED CHANGES ARE IMPLEMENTED

INTO SEM ICD.

02/13/2001METOP

CRM198

HIRS 04/04/2001

HIRS METOP RISE TIME OF 1.248 MHz

CLOCK SIGNAL (MO-ICP-ESA-NO-253)

CARDONE, J

1

A APPROVE-OPEN ACTIONS:

1-CMO OBTAIN AND VERIFY UPDATES TO THE HIRS METOP

ICD.

5/24/01 - CHANGES NOT YET MADE AS OF METOP HIRS ICD

ISSUE 4.

02/13/2001METOP

CRM199

AMSU-A1/A2

AMSU-A1/A2 METOP RISE TIME OF 1.248

MHz CLOCK SIGNAL

(MO-ICP-ESA-NO-253)

CARDONE, J

1

H ON HOLD PENDING METOP THERMAL VACUUM TEST.02/13/2001METOP



CCR Number: Spacecraft:
Instrument: Approvd:

Closed:

Title: Tech Lead(s):
Responsible:

Change:

Status: Memo:

Approved = A

Class 

Pending = P    
Disapproved = D

Closed = C

Withdrawn = W 
Hold = H 

Not Applicable = X 

STATUS KEY

CCR Status
06/18/2001

Page 41

Polar Operational Environmental Satellites

Open records - Status= A H P

Issued:

CRM200

AMSU-A1 04/03/2001

AMSU-A1 METOP INVERSION OF PLL

SIGNAL LOGIC LEVELS

(MO-ICP-ESA-NO-321 REV 2)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

CMO VERIFY APPROVED CHANGES ARE IMPLEMENTED IN

THE AMSU-A1 ICD.

02/13/2001METOP

CRM201

HIRS 04/10/2001

HIRS METOP INTRODUCTION OF FACE

MASKS DURING AIT AND DELETION OF

PTU FROM DELIVERABLES LIST

(MO-ICP-ESA-NO-333)

LIPTAK, J.

1

A APPROVED-OPEN ACTIONS:

1-PARKER ISSUE EUMETSAT APPROVAL LETTER.

2-CMO PERFORM TECH PUBS FOR HIRS EXCEPTIONS

METOP ICD.

3-CMO OBTAIN AND VERIFY UPDATES TO THE HIRS METOP

ICD. 

4/24/01-EMAIL FROM FRANSEN-APPROVED BY NASA, STILL

OPEN AT METOP INDUSTRY.

03/12/2001METOP

CRM202

AVHRR 04/10/2001

AVHRR METOP INTRODUCTION OF FACE

MASKS DURING AIT AND DELETION OF

PTU FROM DELIVERABLES LIST

(MO-ICP-ESA-NO-332)

CARDONE, J

1

A APPROVED-OPEN ACTIONS:

1.NOAA ISSUE EUMETSAT APPROVAL LETTER.

2-CMO OBTAIN AND VERIFY UPDATES TO THE AVHRR

METOP ICD.

4/24/01-EMAIL FROM FRANSEN-STILL OPEN AT METOP

INDUSTRY.

03/12/2001METOP

CRM203

AVHRR

BASEPLATE PAINTING FOR HIRS AND

AVHRR

RICHARDSON, C

1

P COMMENTS FORWARDED TO TECH LEAD FROM ITT ON

4/30/01.

04/02/2001METOP

HIRS

BASEPLATE PAINTING FOR HIRS AND

AVHRR

RICHARDSON, C

1

P COMMENTS FORWARDED TO TECH LEAD FROM ITT ON

4/30/01.

04/02/2001METOP

CRM204

HIRS 05/01/2001

HIRS ICP 302 ANALOG HK TLM LOAD

CIRCUIT FAULT VOLTAGE PROTECTION

RICHARDSON, C

1

A APPROVED-OPEN ACTIONS:

1-MARSHALL ISSUE MOD.

04/05/2001METOP

CRM205

05/13/2001

AMSU A1/A2 UPDATE OF RD9,

SPACECRAFT INTEGRATION MANUAL

AE-26707 TO JAN. 2000

LIPTAK, E.

1

A APPROVE-OPEN ACTIONS:

1-NOAA/PARKER ISSUE EUMETSAT LETTER.

2-ALEMAN OBTAIN AMSU A1 AND AMSU A2 METOP ICD

UPDATES FROM SSST.

3-CMO VERIFY UPDATES TO AMSU A1 AND AMSU A2 METOP

04/19/2001METOP
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CRM205 ICDS.

CRM206

AMSU-A1 05/13/2001

AMSU A1 ICP 335 (Unique Mode

Switching), 357 (Alignment Tolerances), 360

(TBD/TBCs), 205 (Update Ref. Doc.), 210

(Update Power Interfaces)

KRIMCHANSKY, S

LIPTAK, M.
1

A APPROVED-OPEN ACTIONS:

1-NOAA/PARKER ISSUE EUMETSAT APPROVAL.

2-ALEMAN OBTAIN UPDATES TO THE AMSU A1 METOP ICD.

3-CMO VERIFY UPDATES TO THE AMSU A1 METOP ICD.

04/20/2001METOP

CRM207

AMSU-A2 05/13/2001

AMSU A2 ICP 213 (Update Ref. Doc.), 218

(Update Power Interfaces), 356 (Unique

Mode Switching), 358 (Alignment

Tolerances), 359 (Mech. Interface Drawing),

361 (TBD/TCPs)

KRIMCHANSKY, S

LIPTAK, M.
1

A APPROVED-OPEN ACIONS:

1-NOAA/PARKER ISSUE EUMETSAT APPROVAL.

2-ALEMAN OBTAIN UPDATES TO THE AMSU-A2 METOP ICD.

3-CMO VERIFY UPDATES TO THE AMSU-A2 METOP ICD.

04/20/2001METOP

CRM208

AMSU-A1 06/01/2001

AMSU-A1/A2 LIFTING FIXTURES LIPTAK, M.

1

A APPROVED -- OPEN ACTION:

1-CMO OBTAIN AND VERIFY INCORPORATION INTO METOP

AMSU A1 & A2 ICDs.

2-PARKER ISSUE EUMETSAT APPROVAL LETTER.

05/09/2001METOP

AMSU-A2 06/01/2001

AMSU-A1/A2 LIFTING FIXTURES LIPTAK, M.

1

A APPROVED -- OPEN ACTION:

1-CMO OBTAIN AND VERIFY INCORPORATION INTO METOP

AMSU A1 & A2 ICDs.

2-PARKER ISSUE EUMETSAT APPROVAL LETTER.

05/09/2001METOP


